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CCR No. 97-0359 Logged Date 3/20/97 Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ | | Affected Release B Change Class ||

Title (description) C-HRD Requirements Validation and Cleanup

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified® for acceptance and system verification status (RbRs);
‘unverified’ for verification status (L4s); and = approved = for L4 status. Data reflects RTM 14
March 1997 baseline.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [] M&o [
Procurement [] Q0 Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator George Mellis (Signed)  George Mellis 3/21/97
Signature Date
Office Sys. Eng. Office Manager (Signed) Edward J. Nicosia 3/21/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (Signed) Paul Fingerman  3/27/97

Signature Date
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